
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:03 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 382 Date: 13-Jul-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 673

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Generate TL-502 for concrete test cylinders from the approach slabs of the CCO 140 mockup along
Burma Rd.
•Generate CD’s of the work performed thus far at the CHP Academy for the seismic joint mockup there.
•Review information regarding CCO 140 while I was in West Sacramento yesterday covering the mockup
there.
•Deliver concrete cylinders to the lab in Sacramento for testing.
•Extra Work Bills

Accrued 2 hours of overtime documenting CCO 140 work for the week.
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